
Town of Needham PPBC

Needham Public Schools Administration

Bargmann Hendrie + Archetype, Inc.

EMERY GROVER BUILDING
Renovation for the 

Needham Public Schools Administration

PBBC Meeting

March 14, 2022



HILLSIDE SCHOOL 



HILLSIDE CONSTRUCTION COST ESTIMATE



CPC ELIGIBLE COSTS



HILLSIDE SCHEDULE

3/15/22      Advertisement for Bids

3/24/22      Documents Available to Bidders

4/7/22        Filed Sub-Bids Due

4/21/22      General Contractor Bids Due

4/28/22      Bid Results Presented to PPBC

5/2/22        Town Meeting

5/15/22       Contract Award

12/2/22       Construction Completion



HILLSIDE SCHOOL

Demolish link to Modular Classrooms
Drain systems and mothball building



EMERY GROVER



EMERY GROVER SCHEDULE

COST ESTIMATE

• 3/4/22    Design Development Documents issued for Cost Estimates

• 3/18/22  Cost Estimates Due

• 3/23/22  Cost Estimate Reconciliation Meeting

UPDATES

• 3/14/22 Update to PPBC 

• 3/16/22 Update to CPC 

• 3/28/22 Update to PPBC w/ DD Cost Estimate

PLANNING BOARD SUBMISSION

• 4/18/22 for 5/17/22 Meeting, Planning Board Decision / Approval 6/7/22

• 4/25/22 Design Review Board



LOWER LEVEL

Student Services

Student 
Learning

Distribution 
Center



FIRST LEVEL
Human Resources

Community Education

Transportation and Nutrition



SECOND LEVEL

Superintendent

Information 
Technology

Finance



ATTIC

Put in same plans as for SC



THIRD LEVEL

Large Conference



THIRD LEVEL

Large Conference Room looking east Conference Room looking west


