
EXHIBIT C

Timeline 

Schematic Design December 2021 – February 2022 

Planning Board February – March 2022 

Design Development March – April 2022 

Annual Town Meeting May 2022 

Construction Documents May – September 2022 

Bidding October – November 2022 

Awarding Bid December 2022 

Start Construction January 2023 

ATM progress update May 2023 

ATM progress update May 2024 

Complete Construction July 2024 

NPSA moves back into Emery Grover August 2024 


