
School Administration Feasibility Study Final Project Costs

Attachment A

TOTAL PROJECT COST WORKSHEET Emery Grover 
Renovation 

HARD COST

Construction Cost

Construction Cost Estimate from CHA includes abatement 13,166,000 

temporary improvements at Hillside Elementary School 1,475,000 

 IT, MDF room 100,000 

Solar panels on roof of addition or new construction (deleted) na 

Utility Back Charge 35,000 

Furniture, Fixtures & av Equipment 500,000 

Hard Cost Subtotal $15,276,000

SOFT COST

Permits & Approvals

Planning Board Site Plan Approval (peer review) 3,000 

Architecture & Engineering

Architect & Engineer (% of construction cost: renovation) 10% 1,552,000 

A&E Reimbursables 25,000 

FF&E Specification & Purchasing 10% 50,000 

Hazmat (inspection, specification, construction monitoring) 35,000 

Environmental (ground water and soil vapor)

Geotechnical Engineer 15,000 

Survey & Layout 25,000 

Testing & Inspections

Concrete & Steel, Soil Inspections 40,000 

Commissioning 60,000 

Project Management

Owner's Project Manager 2% 293,000 

Moving

Moving Expenses including two moves for Options 1 - 2 40,000 

Advertising & Bidding

Public Bidding: Advertising & Document Website (2 bids) 10,000 

Legal

Other

Bonding Costs 0.30% 47,000 

Soft Cost Subtotal $2,195,000

CONTINGENCY

Contingency

5% Construction & 15% Owner Contingency 20% 3,404,000 

Project Total  $20,875,000 

OTHER CONSIDERATIONS AND NOTES

CPC Funding: Elgibile Amount 16,882,000$      
CPC Funding: Available Amount to be determined 
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