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PROJECT TIMELINE


• December 2021 Initial Eligibility Project Application to CPC 
$6,000,000 Requested for Historic Preservation Eligible Work


• November 2021 – March 2022 Design Development
Construction Cost Estimate in advance of Town Meeting


• May 2022 Town Meeting
Construction Appropriation Anticipated


• May 2022 - November 2022  Construction Documents and Bidding
Hillside Renovations for Temporary Occupancy


• December 2022 School Administration to Relocate to Hillside
Hillside Renovations for Temporary Occupancy


• January 2023 – August 2024 Emery Grover Renovation
School Administration moves back August 2024







HILLSIDE SCHOOL 







HILLSIDE SCHOOL


• Program layout almost complete


• Focus is on 1959 building


• Modifications to be minimal


• Reuse of work done for Police/Fire


• Sprinklers added for fire protection


• Emery Grover furniture to be brought over
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EMERY GROVER







PROJECT OVERVIEW
Improvements Incorporated into the Emery Grover Renovation:


• Having a use for the building will allow it to be retained.


• Renovation can be accomplished without a large addition.


• The currently inaccessible building will be made accessible.


• HVAC equipment will be located mostly inside the building.


• The project will add code-compliant interior stairs.


• The front of the building will be free of parking.


• Energy efficiency will be increased with new windows and roof insulation.







EMERY GROVER


• Laser Scan complete at exterior and interior


• Drone fly-over complete


• Geotechnical borings and test pits complete


• 3D building model in progress


• Structural investigations in progress


• Concept plans in development







EXTERIOR







INTERIOR







CONCEPT PLANS


Lower Level


Second Floor Third Floor


First Floor







SITE 







SITE


• Through-drive to parking at east is to remain


• 57 Parking spaces


• Ramp from parking to north portico


• Accessible sidewalk from street to entry


• Walk at front will be studied


• Reintroduce grass at front


• Egress path from south portico required







Questions






